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§ Follow up with the updates on Target Electronics ORCs 
https://confluence.its.virginia.edu/display/twist/Target+Electronics+ORCs

§ Updates on Critical Path Items (see next slides)
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Polarized target network layout (readout controllers only)
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IPs: ~20 

PCs: 2
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Need to schedule this soon
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Item Start date Completion  Responsibility in 
the Schedule

Schedul
e
Item #

1 Helium Vapor 10/29/20 12/03/20 (Completed) Zulkaida 251

2 Pfeiffer Vacuum 11/02/20 12/02/20 (Completed) Zulkaida 259

3 Separator+Mag
MFC

11/09/20 01/22/21 (40% completed) Harsha 256

4 Main MFM 11/18/20 01/05/20 (40% completed) Harsha 265

5 Fridge Valves 10/15/20 Harsha

6 Fridge Sensors 01/15/21 01/31/21 Ernesto, Waqar 268

7 Actuator 04/15/20 02/15/21 Vibodha 234

8 NMR+Integratio
n

04/15/20 Misha

9 In Hall 
Monitoring

11/15/20 Ishara

10 Keithly+Mag.Se
ns.

06/15/20 Efrain


